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RE:

Dear Mr. Greulich:

e

NJDEP requires a description of each planned remedial action.I.

669602

As part of the property transaction, NJDEP assigned the following updated identification numbers for the 
industrial portion of the Former GM Plant which includes the Industrial #2 Redevelopment Area:

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

i.
ii. 
Hi.

Scheduled to be initiated or completed within the reporting period;
Actually initiated or completed during the reporting period; and
Scheduled but not initiated or not completed during the reporting period, including the reasons 
for the noncompliance with the approved schedule.

As discussed during extensive correspondence with NJDEP, the industrial portion of the Former GM Plant, 
which includes the Industrial #1 and Industrial #2 Redevelopment Areas, was sold in late-201 3 by Linden 
Development LLC to Duke Linden LLC (Duke Linden). Duke Realty Corporation is a primary member of both 
the former owner (Linden Development LLC) and new owner (Duke Linden) and will provide for consistent 
implementation of the previously-approved remedial strategy outlined in RAWP Addendum No. 4. The 
project team has remained unchanged since the last progress report.

Program Interest Number: 621084
Case Tracking Number: E20040531-Industrial

On June 3, 201 1, the New Jersey Department of Environmental Protection (NJDEP) approved the New Jersey 
Remedial Action Work Plan and RCRA Corrective Measures Proposal Addendum No. 4 (RAWP) for the 
Industrial #2 Redevelopment Area of the Former GM Linden Assembly Plant (Site; SRP PI# 621084; Case 
Tracking Number: E20040531-Industrial). The June 3, 201 1 approval letter requested a Remedial Action 
Progress Report for the Industrial #2 Redevelopment Area on/by September 30, 2011. Subsequent reports 
will be submitted on a quarterly basis.

Remedial Action Progress Report No. 26 for the Industrial #2 Redevelopment Area Portion of the 
Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County, 
New Jersey 07036; DUK059.0240.

This letter constitutes Remedial Action Progress Report No. 26 for the Industrial #2 Redevelopment Area. 
Hull & Associates, Inc. (Hull) has prepared this report on behalf of Duke Linden to summarize remedial 
activities completed on the Site between October 1, 2017 and February 28, 2018.

6397 Emerald Parkway, Suite 200, Dublin, Ohio, 43016
614.793.8777 614.793.9070 fax www.hullinc.com

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Duke Linden’s 
update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in Attachment A.
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a.

b.

c.

d.

e.

Fill Material Import

No import of fill material occurred during the reporting period.

The construction activities/engineering controls described in the RAWP have been completed in the 
Industrial #1 and #2 Redevelopment Areas of the site.

Surveying to demonstrate that all areas are covered with engineering controls (e.g., 
building slabs, parking areas and roadways) or one foot of clean soil.

Excavation of approximately 1,715 yd3 of soil containing chemicals of potential 
concern (COPCs) at concentrations above applicable standards from AOI-7;

NJDEP issued the soil remediation permits for the Building 1 2 and Building 1 3 portion of the Industrial 
#1 Redevelopment Area on August 9, 2017. The Licensed Site Remediation Professional (LSRP) 
issued the Response Action Outcome (RAO) for both permits on November 7, 2017.

Building 1 1, located at 901 Linden Avenue, was turned over to the tenant on June 1, 2016 by Duke 
Linden, LLC. The tenant made modifications that temporarily affected portions of interior and 
exterior engineering controls (hardscape surfaces and clean cover greenspace area) during their 
build-out of the structure. Tenant modifications to the engineering controls (building slab, hardscape 
surfaces and greenspace areas) were completed in the fourth quarter of 2017 and the Soil RAR 
and permit application for the Building 11 area (remaining portion of Industrial #1 and all Industrial 
#2) was submitted to NJDEP on December 19, 2017.

Constructing building slabs, parking areas and roadways and placing one foot of 
clean soil over geotextile fabric in future greenspaces to preclude direct contact 
exposures to future receptor populations and/or provide cover to historical fill 
material; and

The excavation activities within AOI-7 were completed in March and April 201 2. A summary of the 
excavation activities, confirmatory sampling results, soil disposal and other details were provided in 
Quarterly Progress Report No. 4, dated June 30, 201 2. As discussed in that report, the confirmatory 
sampling results indicate that the AOI-7 excavation activities successfully removed the petroleum- 
impacted soils and achieved the cleanup goals specified in the approved RAWP.

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #2 
Redevelopment Area consist of the following:

Mr. Gary Greulich
DUK059.0240
March 6, 2018
Page 2

Groundwater
On August 25, 2015, Duke, Hull and JM Sorge met with the NJDEP Case Manger to discuss 
establishing Classification Exception Areas (CEA) for the Retail and Industrial portions of the site. The 
groundwater impacts associated with the disputed groundwater area are associated with off-site 
sources. Based on the meeting, a groundwater permit and CEA would be established for the 
overburden groundwater zones over a portion of the Industrial #1 and #2 Development Areas in

Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;



2.

3.

s

4.

NJDEP requires an updated status of all permit applications relative to the critical path schedule.5.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status

Approved 11/17/08Planning Board Approval

Approved 9/16/09NPDES Permit (Storm Water)

Approved 9/16/09Soil Conservation District

Approved 9/24/15Building Permit for Building 1 1

NJDEP requires a listing of each remedial action to be performed during the next reporting period.6.

The construction activities/engineering controls described in the RAWPs have been completed in the 
Industrial #1 and #2 Redevelopment Areas of the site.

NJDEP requires submittal of a revised schedule pursuant to NJ.A.C. 7:26E-6.5, to reflect the changes as 
noted in 1 through 3 above.

NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should 
include proposals for corrections.

No groundwater monitoring occurred on the Industrial #1 or #2 Redevelopment Areas during the 
current reporting period.

The remedial actions (earthwork, installation of engineering controls (construction of building slabs, 
pavement sections, etc. and placement of clean cover materials)) outlined in the RAWPs have been 
completed for the Industrial Redevelopment Area.

A Groundwater Remedial Investigation/Remedial Action Report, Groundwater Remedial Action 
Permit Application, and CEA are in the process of being finalized for submittal to NJDEP that will 
propose a natural attenuation remedy for the VOC contamination in overburden groundwater in the 
AOI-6 area. These documents are anticipated to be submitted to NJDEP in March 201 8.

the AOI-6 area. Additional quarterly groundwater sampling was conducted to support the 
monitored natural attenuation remedy.

Implementation of the RAWP has been completed. The LSRP has issued RAOs for two of the three 
building areas on the Industrial Redevelopment Area. The third building area (Building 1 1 area) 
occupies a portion of the Industrial #1 and all the Industrial #2 Redevelopment Areas. Tenant 
modifications to Building 1 land implementation of the Industrial #land #2 RAWPs are complete. 
The Soil RAR for the last remaining Industrial area (Building 11) was submitted to NJDEP on 
December 1 9, 2017.

Notes

Site plan approved by City of 
Linden Planning Board

NPDES Permit No. 0088323

Approved by Somerset-Union 
Conservation District
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NJDEP requires proposals for a deviation from, or modification to, the approved RAWP.

No deviations from, or modifications to, the approved RAWP occurred.



NJDEP requires costs of each remedial action.7.

8.

No sampling occurred during the reporting period.

NJDEP requires a summary of active groundwater remedial actions.9.

i.

ii.

iii.

iv.

NJDEP requires a summary of natural remediation groundwater remedial actions.JO.

NJDEP requires a description of all wastes generated as a result of the remedial action.I J.

i.

ii.

i.
ii.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer appropriate (must then 
also submit a revised RAWP).

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

i.
ii.

Groundwafer elevation maps with groundwater flow shown immediately before and during 
active groundwater remediation;
Graphs depicting changes in concentrations over time for all impacted wells as well as all down
gradient wells;
Summary of volume of water treated since last reporting period and the total volume treated 
since active remedial action commenced; and
Summary of groundwater contamination, indicating either that contamination remains above 
applicable standards (include a proposal detailing additional remedial actions) or that 
concentrations are below applicable standards.

The overall cost estimate for completing remedial activities remained consistent with that presented 
in the RAWP (i.e., approximately $11,900,000 for earthwork and construction of engineering 
controls).

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. As discussed in Item 
1, a Groundwater Remedial Investigation/Remedial Action Report, Groundwater Remedial Action 
Permit Application, and CEA are in the process of being finalized and will be submitted to NJDEQ 
proposing a natural attenuation remedy for VOC contamination in overburden groundwater within 
the proposed CEA.

NJDEP requires a tabulation of sampling results [according to NJ.A.C. 7:26E-3.13(c)(3)] received during 
the reporting period and a summary of the data and any conclusions, presented in a format consistent 
with NJ.A.C. 7:26E-4.8.
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Tabulation of waste characterization samples collected, including the physical state of the 
material, volume, number of samples, analyses performed and results;
Listing of types and quantities of waste generated by the remedial action during the reporting 
period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

iii.
iv.

v.



I

No wastes were generated during the reporting period.

12.

Sincerely,

Attachments

Ct:

Duke Linden is requesting approval from NJDEP to terminate submitting future remedial quarterly progress 
reports for the Industrial #1 and #2 Redevelopment Areas of the site. Please feel free to contact Raymond 
Kennedy at (614) 793-8777 with any questions regarding the update provided herein.

Raymond Kennedy
Senior Project Manager

The next scheduled remedial action progress report is for the period March 1, 2018 and May 31, 2018. 
As stated, the construction activities/engineering controls described in the RAWPs have been completed in 
the Industrial #1 and #2 Redevelopment Areas of the site. The LSRP has issued RAOs for two of the three 
areas and the soil RAR and permit application for the third remaining area (remainder of Industrial #1 and 
Industrial #2) was submitted to NJDEP on December 19, 2017.

The remedial actions outlined in the RAWP were completed and support documentation was 
provided in previous progress reports. No additional support documentation is available.

Clifford Ng — U.S. EPA Region 2 
Dana Tanner — Duke Realty 
Joseph M. Sorge - J.M. Sorge, Inc.
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NJDEP requires that any additional support documentation that is available also be provided (photos, 
etc.).



ATTACHMENT A

Report Certification

HULL & ASSOCIATES, INC. 

DUBLIN, OHIO

MARCH 2018 

DUK059.0240
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Certification

By:

e.'Notary

■>:

Duke Realty Corporation, an 
Indiana corporation, sole 
general partner

Date:S'»

Duke Linden, LLC
ISRA Case Number E20040531-Industrial

By: Duke Realty Limited Partnership, an 
Indiana limited partnership, its sole 
member

Duke Linden, LLC, a Delaware limited 
liability company

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

j •

■ !'
»....

Sworn to and subscribed to before 
me on this day  
of 2018

MB

John 
Vice President, Construction




